

BEST AVAILABLE COPY

DATE	NPL#: 974J-S7005	Level: 01	REV#	USER-ID	11:23:47	5/14/99
08/28/1995	D. BOWDLE THERE WILL BE NO ADDITIONAL ASSEMBLY TOOLING REQUIRED BECAUSE DESIGN WILL BE SNAP OVER COLLAR PER VM REQUEST. SAMPLE DATE WAS CHANGED TO 3-1-95.		REL	SLEIGHTON		
	WAYNE DID NOT ATTEND HOT TRIP WITH CHRYSLER HOWEVER CABLES WITH FE 4200 CONDUIT WERE PROVIDED FOR CHRYSLERS 8-28-95 HOT TRIP.		REL	WBATES		
08/29/1995	SAMPLE DATE WAS SUPPOSED TO READ 3-1-96		REL	SLEIGHTON		
09/12/1995	Will need additional inspection tooling. Estimated comp.		REL	SLEIGHTON		
09/14/1995	AN ISIR PRODUCTION RUN NEEDS TO BE RUN ON OR BEFORE 11/15/95 FOR PV LEVEL PARTS FOR TESTING. I NEED RESPONSES FROM ROB BURGIE, DON BOWDEL AND TOM ISZORY TO CONFIRM THIS IS POSSIBLE.		REL	SLEIGHTON		
09/14/1995	GROMMET PLATE FROM SOTA TECH HAS BEEN DELAYED DUE TO VENDOR INTERNAL PROBLEMS. DUE DATE PUSHED BACK 8 WEEKS.		REL	PSILETTE		
09/14/1995	DIRECTION FROM CHRYSLER IS TO USE THE NEW FE4200 CONDUIT ON THE TRANS. END ONLY. CABLE WILL HAVE FN727 ON THE OTHER END. REQUIRE INPUT FROM VAN WERT IF THIS WILL BE A PROBLEM		REL	PSILETTE		
09/14/1995	THE COLLAR MOLD WAS SENT TO VAN WERT. NEED TO CONFIRM AND DO A SAMPLE SHOT AND REPORT. DAVID SPEASE TO REPORT. PART NUMBER 974J-S7703		REL	WBATES		
09/14/1995	NEW CONDUIT PART NUMBER 960G-M7102 FE4200 JACKET PBT		REL	WBATES		
09/14/1995	LINER WITH TEPOLON LAMINATE 12 LAY WIRE.		REL	WBATES		
09/14/1995	Van Wert needs to update completion dates for purchased parts. Troy needs to update Grommet plate completion date.		REL	WBATES		
09/14/1995	Troy needs to issue feasibility request for PG 4200 conduit jacket proposal. Classic City informed Troy that Collar tool mold 74-7703 has been shipped to Van Wert. Van Wert needs to confirm delivery and advise mold report completion date.		REL	KMCMAHON		
	Scott Leighton will review P.O.'s status with Chrysler Purchasing. NPL needs to be updated to communicate program timing plan (ie. pre-production required so Wayne can provide Troy Lab. w/pv test parts, ISIR required prior to ship date (May eliminate need for PPA), etc.).		REL	KMCMAHON		
10/02/1995	A pre-production run needs to be on or before 11/15/95. Van Wert has not responded to this date concerning readiness		REL	KMCMAHON		
10/02/1995	DATES FOR PROGRAM: PO - 12/18/95		REL	WBATES		
	CI - 03/18/95		REL	WBATES		
10/02/1995	PVP - 06/03/95		REL	WBATES		
	LAUNCH - 07/15/95		REL	WBATES		
10/02/1995	DV testing started week of 09/25/95		REL	WBATES		